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1. Program Information 
Approved Program Plan Number – CPF_GP_000122 
Program Start Date – June 7, 2022 
Program End Date – December 31, 2026 
Actual CPF Funds Allocated to this Program - $130,303,698.00 
  
2. Executive Summary 
The West Virginia Division of Economic Development (WVDED) in coordination with the West Virginia 
Office of Broadband (“Office”) and West Virginia Broadband Enhancement Council (“Council”) have 
been diligently administering Capital Projects Funds (CPF) of the American Rescue Plan Act (ARPA) to 
deploy broadband infrastructure projects.  

With the use of CPF, in 2021, Governor Justice launched West Virginia’s Billion Dollar Broadband 
Strategy. The Governor announced the State's bold broadband initiative on Friday, October 15, 2021. 
Learn more about the Governor's announcement here: Gov.-Justice-announces-Billion-Dollar-
Broadband-Strategy.  

To carry out the Governor’s Billion Dollar Broadband Strategy, the West Virginia Division of Economic 
Development, Office of Broadband, in coordination with the West Virginia Broadband Enhancement 
Council, developed and launched the West Virginia Broadband Investment Plan (WVBIP). The WVBIP is 
designed to: 

• Leverage Private Investment 
• Involve Local Governments 
• Encourage Public-Private Partnerships 
• Connect the Unconnected 

The WVBIP includes three separate programs for projects that can be awarded funding from Capital 
Projects Fund or State and Local Fiscal Recovery Fund (SLFRF), each designed to meet West Virginia’s 
broadband development needs through efficient utilization of state and federal funding streams. The 
programs were developed to align with ARPA rules and guidance and contains three well defined 
infrastructure grant initiatives. All three programs focus on last mile connections to locations without 
access to reliable wireline service of 25/3 Mbps. Deployed networks will deliver a minimum of 100/20 
Mbps and are scalable to symmetrical 100 Mbps. The programs of the WVBIP encourages networks 
owned or affiliated with local governments, ensure participation in federal affordability programs, and 
promotes the availability of a low-cost service. 

Briefly, the WVBIP programs include: 

• Line Extension, Advancement and Development (LEAD): Expansions of existing fiber and cable 
networks, 

• GigReady: A state incentive for local governments and organizations to pool local ARPA 
allocations or other local funding, and 

Major Broadband Project Strategies (MPBS): Significant new networks or major expansions of existing 
network. Project announcements began in 2022, and by June 30, 2025, 125 West Virginians are being 
connected to new broadband infrastructure. Connections are currently being made with the support of 

https://governor.wv.gov/News/press-releases/2021/Pages/Gov.-Justice-announces-Billion-Dollar-Broadband-Strategy.aspx
https://governor.wv.gov/News/press-releases/2021/Pages/Gov.-Justice-announces-Billion-Dollar-Broadband-Strategy.aspx
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State and Local Fiscal Recovery Fund programs funds; however, the WVDED anticipated connections to 
be made with CPF programs funds this year. Additional connections will continue throughout 2025 as 
this comprehensive strategy is implemented. As of March 31, 2025, Governor Morrisey has announced 
23 CPF projects that will connect 25,368 unserved locations.  

  

3. Uses of Funds 
In preparation for the Capital Projects Fund program, the WVDED conducted an extensive evaluation of 
broadband service in West Virginia. As a result, the WVDED developed an understanding of the Internet 
Service Providers operating within West Virginia, and the unserved areas of West Virginia. 

The WVDED conducted an extensive broadband data gathering initiative in cooperation with the state’s 
Internet Service Providers, units of local government, and regional planning organizations. The initiative 
included a Request for Comment on Unserved Areas from July 12, 2021, to September 7, 2021.  The 
Request for Comment was developed to identify existing fiber and cable networks currently serving 
communities throughout West Virginia with broadband speeds of at least 25 Mbps download and 3 
Mbps upload (25/3 Mbps).  

After the analysis of data received through the Request for Comment process, the WVDED prepared a 
Target Area Address Map for use in the ARPA programs. Not all claims or data submissions were 
accepted as-is. In some cases, the WVDED used a conservative estimate about the extent of an ISP's 
service. Claims that could not be verified in some manner were not accepted.  

The WVBIP targets addresses that are both unserved and lacking a committed, enforceable planned 
project that will bring broadband service to them. “Targeted” addresses are:  

• Estimated to have no current access to internet service with at least 25 Mbps download and 
3 Mbps upload (25/3 Mbps) speeds, not counting access to satellite or mobile wireless 
internet, and  

• Not in an area with a binding commitment to a state, federal, or local entity to deliver mass 
market broadband service of at least 25/3 Mbps, not counting commitments to expand 
access to satellite or mobile wireless internet.  

The WVDED ensures that CPF resources are committed to projects that will provide broadband 
connectivity to the unserved areas of West Virginia. Capital Project Fund resources are prioritized in the 
areas of West Virginia with the greatest need for broadband connectivity.  

The unserved areas of West Virginia face several challenges, including, but not limited to: 

a. Lack of Internet Service Providers: In many of the state’s rural areas, there may only be one 
viable provider. In certain instances, the requirement for 100/100, with no exceptions, would 
leave many deserving communities unserved. In consideration of all factors, the Division may 
seek to approve the extension of a reputable cable network capable of scaling to 100/100. 
Choosing to forego this option would effectively block the state’s ability to provide unserved 
communities with broadband connectivity that exceeds the current definition of broadband but 
is less than 100/100 service.   
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b. Low Population Density: In certain cases, it may be financially infeasible to build new fiber 
services to areas that may be more efficiently served by a nearby cable provider.  The state 
seeks to maximize resources to assist as many West Virginians as possible. 

c. Mountainous Topography: West Virginia is known as the Mountain State. Many areas of West 
Virginia present significant geographical challenges due to mountainous topography, making it 
financially infeasible to extend fiber networks to all unserved areas of the state. 

The WVDED has established methods by which projects will be evaluated, selected, and managed to 
ensure that the most financially and technically feasible projects are selected. In addition, the Division 
has established strong internal controls that include network validation, field inspections and field 
verifications to ensure that networks perform as designed.   

ZoomGrants, an online grant application is utilized to analyze, award, applications of the WVBIP. 
ZoomGrants is also used to manage post-award grant activities. Post-award activities include distinct 
steps to ensure compliance with state, local, and federal laws, financial and technical feasibility, 
resilience, and to ensure the project awarded is completed in the way it was intended. Below outlines 
the event sequence of projects awarded under the WVBIP. 

Upon final approval an award, projects are subject to a 14-day challenge period where ISPs may submit 
information regarding the availability of broadband data to a specific location to be covered by the 
project. The WVDED validates the presence of the grantee to ensure an award move forward; however, 
prior to issuing a grant agreement, the WVDED validates that the application meets state, local, and 
federal laws.  

Figure 1: Project Timeline 
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The post-award grant process is structured by distinct phases designed to ensure projects are compliant 
and meeting requirements that will ensure connectivity. Grantees may not move forward to each 
distinct phase of the program until receiving an official written notice from the WVDED. Those phases 
include the Notice to Proceed with Exempt Activities (NTPE), the Notice to Proceed with Construction 
(NTPC), and the Notice of Completion and Request for Close-Out (NOC).  

Grantees may not begin construction until all permitting, and network design planning is completed. 
Essential items for receiving a NTPC include 

• Submit Budget Amendment Form (BAF) in ZoomGrants (initial budget assumptions for the 
project) 

• Submit Project Information to WVDOH District Office for Prior Review  
• Preliminary Pole Attachment Data submitted to Pole Owner(s) 
• Preliminary Engineering Design submitted to WVDOH and applicable jurisdictions, including 

counties and/or municipalities 
• Final Engineering Design Submitted to WVDOH, Include Bridge Alternatives Analysis as 

applicable  
• Final Engineering Design Submitted to WVDED  
• Complete Environmental Review for WVDOH ROW Access  
• Begin Acquisitions and Easements as applicable 
• Complete Dig Once Notifications as applicable  
• Contractor Debarment Review Certification - Sam.gov 
• Complete all Easements, Land Acquisitions, ROWs, and Pole Attachment Agreements as 

applicable 
• Submit WVDOH MM109 Permit Application and Applicable Bonds: 

o Bid Bond  
o Performance Bond 
o Payment Bond 

• Submit copies of all applicable permits, agreements, and clearances to WVDED (WVDOH Permit 
and Local Permit(s) Required). 

Grantees are required to spend their matching funds in entirety prior to receiving a grant disbursement. 
At this time, CPF program funds have not yet been disbursed to grantees.  

As of June 30, 2025, the WVDED have awarded 23 projects. With the deployment of 2,104.80 miles of 
new infrastructure, these projects will bring connectivity to 25,368 unserved locations. The WVDED does 
not rely on one single entity to close the digital divide. This has been demonstrated by making awards to 
9 different companies distributed across 27 counties through a competitive process. 

Program grantees with DOCSIS based funded networks are required to describe in detail their path to 
scaling their networks to the symmetrical 100Mbps requirement. These applicants have described their 
planned transitions from older DOCSIS standards such as DOCSIS 3.1 to DOCSIS 4, which will 
accommodate the symmetrical 100 Mbps requirement.  

When deemed necessary to serve a community via a cable internet solution, the WVDED can verify, 
through its extensive broadband data and mapping, that no other provider has elected to serve the 
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area. The WVDED can provide strong justification to prove that, but for the cable provider, no other 
solution is possible. In these cases, the WVDED will seek concurrence from the United Stated 
Department of Treasury (“Treasury”) to provide this broadband connectivity to unserved areas of West 
Virginia. Comcast Communications, LLC was the only company awarded to deploy DOCSIS technology. 

The following table provides statistics for projects awarded by the Office of Broadband using CPF funds 

 

Program 
Number of 
Awarded 
Projects 

Counties 
New 

Miles of 
Plant 

Total 
Targeted 

Addresses 
Funded 

 

% of 
Targeted 

Addresses 
Funded 

Low-to-
Median 
Income 

Addresses 

Total 
Addresses 

LEAD 15 8 573.90 6,172  74.7% 3,630 7,728 

MBPS 6 8 1,066.5 9,002  72.2% 4,624 12,471 

GigReady 2 10 464.4 10,194  52.3% 8,252 19,493 

Total 23 27 2,104.80 25,368  64.1% 16,506 39,692 

Figure 2: Table of CPF projects awarded as of June 30, 2025. 

 

Please visit the West Virginia Broadband Project Dashboard at broadband.wv.gov to view an interactive 
dashboard of projects awarded under ARPA including projects awarded with State and Local Fiscal 
Recovery Fund program funds.  

Overall, under ARPA, the WVDED has awarded $201,961,823 towards broadband infrastructure projects. 
Respectively, $80,902,816 in SLFRF program funds have been awarded to 3 projects and $121,059,007 in 
CPF program funds have been awarded to 23 projects. Figure 3 below demonstrates metrics on SLFRF 
funding.  

 

Program 
Number of 
Awarded 
Projects 

Counties 
New 

Miles of 
Plant 

Total 
Targeted 

Addresses 
Funded 

 
% of Targeted 

Addresses 
Funded 

Low-to-
Median 
Income 

Addresses 

Total 
Addresses 

LEAD 18 27 1,419 10,830  57.6% 6,925 18,038 
MBPS 5 7 588.8 6,022  81.4% 2,491 7,026 

GigReady 0 0 0.0 0  0.0% 0 0 
Total 23 27 2,007.8 16,852  67.2% 9,416 25,064 

Figure 3: Table of SLFRF project awarded as of June 30, 2025. 

 

 

 

https://wvbroadband.maps.arcgis.com/apps/dashboards/c94bd122d0504db4942cb0200bc20314
https://broadband.wv.gov/
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Below is a map demonstrating the list of all projects awarded under ARPA as of June 30, 2025.  

 

 

Figure 4: ARPA projects as of June 2025. 
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4. Promoting Equitable Outcomes and Addressing Critical Needs 
The Office of Broadband has promoted equitable outcomes in its distribution of CPF funds by 
incorporating scoring criteria for applicants that prioritize projects based on whether they meet certain 
factors. Included in such factors are the affordability of the project, with points awarded for more 
affordable service offerings as well as points for awardees offering discounted service tiers to low-
income customers.  

Additionally, as part of its applicant scoring criteria, the Office weighs community impact factors, 
prioritizing applications, or projects in areas of low or moderate income, high unemployment, high 
poverty, or economic distress. Included in the Office’s evaluation of a project’s community impact 
factors are whether projects support a plan to improve digital literacy in affected communities, 
particularly in populations that have experienced inequities in access to work, education, and health 
care or health information that resulted from, was made apparent, or was exacerbated by the COVID-19 
public health emergency.  

Other community impact factors for which projects earn scoring priority are: whether the project would 
provide service that supports major economic development initiatives identified by regional planning or 
development councils or economic development authorities; whether the project supports or 
implements a recent broadband planning initiative within a county or region; whether the project is 
coordinated with or builds upon other nearby projects that will provide greater regional benefit; 
whether the project has strategic partnerships involved in the proposed project, for example, electric 
utilities, universities, and federal, state, or local agencies; and whether the project addresses targeted 
premises in a region of the state with high need but relatively few funded projects. 

 

5. Labor 
The Office of Broadband has incorporated the following requirements as part of its grant agreements 
with providers to promote strong labor practices. Each grant agreement with subrecipients and grantees 
notes the Treasury’s general encouragement that projects incorporate strong labor standards, including 
labor agreements and local hire provisions that offer wages at or above the prevailing rate and include 
local hire provisions. The grant agreements further state that while Federal Davis-Bacon Act prevailing 
wage requirements do not apply to projects funded solely by ARPA funds, if such funds are used on a 
construction project in conjunction with funds from another federal program that does require 
enforcement of the Davis-Bacon Act, that grantees may be subject to those requirements.  
 
To ensure that grantees meet Treasury’s labor reporting requirements, the Office of Broadband has 
included labor reporting requirements provisions in its grant agreements with subrecipients as 
applicable to ARPA-funded projects over certain levels of expected total cost. Grantees are required to 
report on whether the project prioritizes local hires and whether the project has a community 
benefit agreement, with a description of any such agreement.  
 
In addition, grantees may provide a certification that, for the project, all laborers and mechanics 
employed by contractors and subcontractors in the performance of the project are paid wages at 
rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance 
with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the “Davis-
Bacon Act”), for the corresponding classes of laborers and mechanics employed on projects of a 
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character similar to the contract work in the civil subdivision of the State in which the work is to be 
performed. 
   
If the grantee does not provide the above prevailing wage certification, the grantee must provide a 
project employment and local impact report detailing the number of employees of contractors and 
sub-contractors working on the project; the number of employees on the project hired directly and 
hired through a third party; the wages and benefits of workers on the project by classification; and 
whether those wages are at rates less than those prevailing. (As determined by US Secretary of 
Labor in accordance with subchapter IV of chapter 31 of Title 40, United States Code (“Davis-Bacon 
Act”)). The grant agreement also notes that grantees must maintain sufficient records to 
substantiate this information upon request. 

 
Further regarding labor reporting in its grant agreements with subrecipients, the Office of 
Broadband states that grantees may provide a certification that their project includes a project 
labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) 
of the National Labor Relations Act (29 U.S.C. 158(f)). 

 
If the grantee does not provide such a project labor agreement certification, the Office requires 
that the grantee provide a project workforce continuity plan, detailing how the recipient will 
ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled 
labor to ensure high-quality construction throughout the life of the project, including a description 
of any required professional certifications and/or in-house training; how the grantee will minimize 
risks of labor disputes and disruptions that would jeopardize timeliness and cost-effectiveness of 
the project; how the grantee will provide a safe and healthy workplace that avoids delays and costs 
associated with workplace illnesses, injuries, and fatalities, including descriptions of safety training, 
certification, and/or licensure requirements for all relevant workers (e.g. OSHA 10, OSHA 30); whether 
workers on the project will receive wages and benefits that will secure an appropriately skilled 
workforce in the context of the local or regional labor market; and whether the project has 
completed a project labor agreement. 

 

6. Community Engagement 
During 2021, in preparation of launching the broadband infrastructure programs under ARPA, the Office 
of Broadband implemented an opportunity for ISPs, local governments, and the public to provide 
information to help improve the accuracy of maps.  

This initiative sought to target available funding to unserved addresses and avoid duplication of 
previously funded projects to the extent practical. However, existing location information on the 
availability of broadband information from federal sources has well-known limitations. These limitations 
impact the accuracy and granularity of determinations about which locations do and do not currently 
have access to broadband service. 

An aspect of this initiative to improve the maps called on public comment and community partners of 
local governments that collected surveys and data from the county or region. Furthermore, the Office of 
Broadband in coordination with Broadband Enhancement Council launched its own survey that 
integrated Ookla® Speedtest® results on broadband.wv.gov. This included marketing efforts led by the 
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Office of Marketing and Communications of the West Virginia Department of Commerce. For individuals 
with a lack of service, a phone number was provided through radio advertisements, newspaper 
advertisements, and flyers sent by mail.  

The survey focused on both broadband availability and equity. With a significant collection of speed test 
and survey data, areas in need of infrastructure investment were identified. However, in conjunction, 
affordability rates compared to socio-economic criteria were also assessed to better understand the 
need for affordable connectivity.  

To prepare potential applicants for ARPA broadband programs, the Office conducted significant 
community engagement efforts, most notably through a series of webinars both in the preparation and 
in the implementation of its various broadband grant programs over the course of the last year. The 
following summaries of these webinars contain each webinar’s title, date of presentation, targeted 
audience, number of attendees, and a listing of the topics covered in each session. Links to the 
recordings of some of these presentations as well as copies of the presentation slides for each may be 
found at broadband.wv.gov.  
 

Webinars for the 2022 rounds of funding: 
 

Webinar title: West Virginia ARPA Investment Plan  
Date: July 21, 2021, 9:30 AM EST 
Target Audience: All interested parties, applicants, stakeholders, private and public potential 
broadband grant applicants 
Number of Attendees: 77 
 
Topics Covered: Office of Broadband Planning for ARPA 
 
 
Webinar title: “Investing West Virginia’s Funding under the American Rescue Plan Act to Expand 
and Improve Broadband Services”.  
Date: September 8, 2021, 9:30 AM EST 
Target Audience: All potential broadband grant applicants, both private and public entities 
Number of Attendees: 153 
Topics Covered:  

• Introduction of the Office of Broadband’s proposed programs to stakeholders and 
potential applicants/subrecipients.  

• Overview of the Office’s proposed programs relating to line extensions of existing 
fiber and cable networks, new networks or major expansions of existing networks, 
and incentive program for internet service providers and local governments and 
organizations 

• Amounts of funding available 
• Eligibility requirements 

 
 
Webinar title: “GigReady Incentive Program Overview”.  
Date: October 27, 2021, 9:30 AM EST 

https://broadband.wv.gov/
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Target Audience: Local/Regional public entities (county/municipal governments) and affiliated 
economic and rural development councils 
Number of Attendees: 193 
Topics Covered:  

• Eligible entities for the incentive program 
• Technical assistance availability 
• Required speeds 
• Timelines 
• Affordability eligibility criteria 
• Grant-eligible expenditures 
• Priority projects 
• Post-award reporting and monitoring 
• Targeted areas 
• Application process for potential subrecipients in the Office’s grant application 

portal 
 

 
Webinar title: “Line Extension Advancement and Development Program Overview”.  
Date: November 3, 2021, 9:30 AM EST 
Target Audience: Internet Service Providers   
Number of Attendees: 219 
 
Topics Covered:  

• Key program guidance and documents, rules, procedures, compliance guidelines 
• Target area maps 
• Office of Broadband applicant grant portal guidance 
• Eligibility and project size requirements 
• Timelines 
• Project review 
• Application deadlines 
• Key requirements and preferences for implementation funding 
• Eligible expenditures (activities and costs) 
• Project match requirements 
• Scoring of applications 
• Project prioritization based on factors such as community impact, affordability, cost 

efficiency 
• Post-award reporting and monitoring 

 
Webinar title: “Major Broadband Project Strategies Program Overview”.  
Date: December 1, 2021, 9:30 AM EST 
Audience: Private for-profit or non-profit corporations, partnerships, municipalities, counties, 
economic development corporations, regional planning and development councils, regional 
consortia of local governments 
Number of Attendees: 127 
Topics Covered: 

• Program Overview 
• Program purpose 
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• Project Size/purpose comparison to other Office of Broadband ARPA-related 
programs 

• Program Timelines/application deadline 
• Eligibility criteria, key requirements 
• Grant eligible project expenditures 
• Eligible service areas 
• Matching funds requirements/calculations 
• Additional service areas 
• Project prioritization (Technical (readiness), financial (cost-efficiency), community 

impact factors 
• Post-award reporting and monitoring 
• Application process through Office’s portal, completion of program budget 

workbooks  
The foundation for the GigReady Incentive Program (“GigReady”) is the focus on community 
engagement. The Program is designed to encourage the collaborative partnerships needed for 
successful broadband development. This program provides an opportunity for local governments and 
organizations to dedicate funds available through ARPA or other local funding, to a broadband 
development initiative in partnership with the agencies and offices listed above.  

The GigReady program assists participants in two distinct phases. In phase one, the program provides 
technical assistance to help communities scope projects, select private partners and vendors, and 
complete other necessary steps in the broadband development process. In phase two, upon completion 
of the technical assistance phase, participants may then be eligible for implementation funding through 
the GigReady program or other funding sources. Participants who have qualifying, shovel ready projects 
that do not need technical assistance can apply to proceed directly to phase two by submitting a 
complete application, including all information listed as “optional” in the application. 

The Office provided technical assistance to the applicants for the GigReady program. Applicants included 
local and regional public entities such as county and municipal governments or affiliated economic and 
rural development councils.  
 
The goal of this technical assistance is to provide applicants with guidance on the processes of:  
 

1. Identification and agreement of unserved addresses within an applicant’s specific geography;  
2. Creation of a high-level design and cost estimate; 
3. Conducting a business case analysis; and  
4. Solicitation of private partners and vendors.  
 

As part of this technical assistance, the Office emphasized the key phases, objectives, deliverables, and 
decision points that these applicants must consider as they prepare applications to this grant program. 
 
In the 2023 rounds of funding, the Office launched the application cycle for LEAD, GigReady, and MBPS 
again. However, MBPS focused on community participation by basing its requirements around GigReady 
applicants. The second round of the GigReady program is designed for projects that have received 
technical assistance through the GigReady program or for applicants that applied in the first round. The 
GigReady2 program assists participants who have qualifying, shovel ready projects and which have a 
partnership agreement with a private ISP.  
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Eligible Applicants in the second round of MBPS must be an ISP partnering with a community that 
applied to the GigReady program. Applicants must propose a project that was the subject of technical 
assistance provided, following an application by that community to the GigReady program. MBPS grants 
are available to private ISPs which have a partnership agreement with a community. 
 

 
 
 
 
 
 
 
Webinars for the 2023 rounds of funding: 
 

Webinar title: “GigReady2 Implementation Program Overview”.  
Date: May 10, 2023, 9:30 AM EST 
Target Audience: Local/Regional public entities (county/municipal governments) and affiliated 
economic and rural development councils, Internet Service Providers. 
Number of Attendees: 20 
Topics Covered:  

• Eligible entities for the program 
• Required speeds 
• Timelines 
• Affordability eligibility criteria 
• Grant-eligible expenditures 
• Priority projects 
• Post-award reporting and monitoring 
• Targeted areas 
• Application process for potential subrecipients in the Office’s grant application 

portal 
 

 
Webinar title: “Line Extension Advancement and Development (LEAD) Round 2 Program 
Overview”.  
Date: February 17, 2022, 9:30 AM EST 
Target Audience: Internet Service Providers   
Number of Attendees: 48 
 
Topics Covered:  

• Key program guidance and documents, rules, procedures, compliance guidelines 
• Program adjustments from previous rounds 
• Target area maps 
• Office of Broadband applicant grant portal guidance 
• Eligibility and project size requirements 
• Timelines 
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• Project review 
• Application deadlines 
• Key requirements and preferences for implementation funding 
• Eligible expenditures (activities and costs) 
• Project match requirements 
• Scoring of applications 
• Project prioritization based on factors such as community impact, affordability, cost 

efficiency 
• Post-award reporting and monitoring 

 
 
 
 
 
Webinar title: “Major Broadband Project Strategies (MBPS) – Round 2 Funding Program 
Overview”.  
Date: March 8, 2023, 9:30 AM EST 
Audience: Private for-profit or non-profit corporations, partnerships, municipalities, counties, 
economic development corporations, regional planning and development councils, regional 
consortia of local governments, internet service providers.  
Number of Attendees: 42 
Topics Covered: 

• Program Overview 
• Program adjustments from previous rounds 
• Program purpose 
• Project Size/purpose comparison to other Office of Broadband ARPA-related 

programs 
• Program Timelines/application deadline 
• Eligibility criteria, key requirements 
• Grant eligible project expenditures 
• Eligible service areas 
• Matching funds requirements/calculations 
• Additional service areas 
• Project prioritization (Technical (readiness), financial (cost-efficiency), community 

impact factors 
• Post-award reporting and monitoring 
• Application process through Office’s portal, completion of program budget 

workbooks  
 

WVDED also participated in the now defunct Digital Equity Act programs. Through the Digital Equity 
Planning Grant Program, WVDED and its partners completed the West Virginia Digital Opportunity Plan. 
Throughout the research and collaboration phase of gathering information on broadband adoption and 
digital opportunity, the Office implemented various strategies that utilized community engagement. The 
Office actively solicited input from stakeholders, citizens, and state government leaders to define the 
state's vision for broadband adoption and digital opportunity: ensure that all West Virginians have the 
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resources they need to participate in the digital world and achieve the economic benefits of high-speed 
internet. 

Concurrently, three goals and six objectives were derived from a comprehensive needs assessment to 
guide the state towards realizing that vision. These three goals are the following: 

1. Realize Affordable Connectivity 
1.1 Increase enrollment in the Affordable Connectivity Program (ACP)*, contingent on the 

continued funding for the program 
1.2 Complete broadband deployment as a part of the BEAD Five-Year Action Plan to increase 

the number of available internet service providers, increase the pool of their customer sizes, 
and increase competition 
 

2. Secure Device Access and Affordability  
2.1 Create a program to provide device distribution, lending, and recycling 
2.2 Ensure citizens receive technical assistance for their newly acquired devices 

 
3. Elevate Digital Skills and Accessibility to Public Service and Economic Opportunity 

3.1 Make digital literacy training in cybersecurity, privacy, telehealth, and more, available to all 
West Virginians, including all Digital Equity Act covered populations 

3.2 Ensure websites and online services hosted by state agencies are accessible for all West 
Virginians 

 
Digital opportunity must be constantly developed, reinforced, assessed, and incorporated into multiple 
facets of society. To aid execution of these goals, the Office will work with stakeholders across West 
Virginia who possess similar goals and plans. 
 
 
The Office created a Core Planning Team and a Digital Opportunity Steering Committee to coordinate its 
planning process. The Core Planning Team gathered community insights through listening sessions and a 
statewide survey. Initial results point to common issues across demographic groups in West Virginia 
such as internet affordability, access to low-cost internet-enabled devices, availability of technical 
support, and lack of basic digital skills. These insights provided guidance for the goals outlined above. 
The Office partnered with the State’s 11 Regional Planning and Development Councils (RPDCs) to 
conduct listening sessions across West Virginia.  
 
The State of West Virginia believes that bridging the digital divide is a collaborative effort between 
partners in the public and private sectors. As such, the Office has sought to engage with stakeholders 
throughout every step of the process, benefiting from their knowledge, input, and resources. This 
includes stakeholders at the federal, state, and local level. As the Office will continue partnering with 
these entities whenever possible.  
 
West Virginia’s RPDCs, nonprofit organizations, and key stakeholders provide an essential connection to 
each area of the State. The Office of Broadband values and continues to seek further collaboration. 
These partnerships are briefly described below:  
 



15 
 

1. Federal Partnerships: West Virginia has worked closely with NTIA and its Federal Program 
Officer throughout the Digital Opportunity planning process to ensure compliance with all 
federal requirements.  

 
2. West Virginia Broadband Enhancement Council: The West Virginia Broadband Enhancement 

Council represents constituencies throughout West Virginia and acts in an advisory capacity to 
the WVDED. In addition, the monthly public meetings of the Council provide a venue for regular 
updates on the Digital Opportunity planning process as well as an opportunity for public 
engagement.  

 
3. West Virginia Public Institutions: WVDED has solidified partnerships with key state agencies, 

including but not limited to, the Office of the Governor, West Virginia Higher Education Policy 
Commission, West Virginia Department of Transportation, West Virginia Department of 
Education, Marshall University, West Virginia University (WVU), and many more. These 
partnerships ensure alignment of priorities, collaboration, and resource sharing.  

 
4. Private Sector: Discussion of broadband access and adoption      would not be complete without 

consultation with Internet Service Providers. WVDED has established working relationships with 
broadband providers through its administration of other state and federal grant programs. The 
WVDED had established participation in the Affordable Connectivity Program (ACP)* as a 
requirement for funding awards. In addition, these private sector partners participate in the 
West Virginia Broadband Workforce Council to ensure industry insights in the state’s plans.  

 
5. Nonprofits: Throughout the development of the State Digital Opportunity Plan, WVDED engaged 

with nonprofits such as AARP, Generation West Virginia, the RPDCs, a variety of community 
institutions, and more. These organizations understand the needs of their constituents and 
members, providing valuable insight to WVDED. 

 

While the Digital Equity Act programs have been terminated, WVDED remains committed to expanding 
broadband adoption and access to all state residents. WVDED and its partners are exploring ways to 
continue working toward its goal in the absence of Digital Equity Act funding. 

*WVDED and its partners planned to increase ACP enrollment as a means of improving broadband 
affordability before the program’s end in May 2024. In the ACP’s absence, WVDED will continue to 
monitor broadband affordability in West Virginia, promote awareness of affordability programs and low-
cost service options, and expand broadband service at community anchor institutions for the benefit of 
our residents.      

 

7. Civil Rights Compliance 
The Office of Broadband and all subrecipients meet all legal requirements relating to nondiscrimination 
and nondiscriminatory use of Federal funds. This includes ensuring that entities receiving Federal 
Treasury funds do not deny benefits/services or otherwise discriminate in accordance with: 

• Title VI of the Civil Rights Act of 1964 (Title VI), 42 USC 2000d-1 et seq., and the Treasury’s 
implementing regulations, 31 CFR part 22; 

• Section 504 of the Rehabilitation Act of 1973, 29 USC 794; 
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• Title IX of the Education Amendments of 1972, 20 USC 1681 et seq., and the Treasury’s 
implementing regulations, 31 CFR part 28;  

• The Age Discrimination Act of 1975, 42 USC 6101 et seq., and the Treasury’s implementing 
regulations at 31 CFR part 23. 
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