
APPROVED MINUTES/February 13, 2025 
Meeting Title WV Broadband Enhancement Council Time 10:00 a.m.

Chairman William D. ‘Bill’  Bissett, Chair Location Online Meeting 

https://docs.google.com/forms/register
Call information available upon registration. 

Register for public comment. Hold comments 
until public comment portion of agenda.  

P = Present; TC = Teleconference;  VC = 
Videoconference; _ = Absent 

Member Representing Council Member Representing

P William D. (Bill) Bissett 
Chairman 

Large Scale Broadband P The Honorable Scott
Edwards 

Rural Business User,
Congressional District 1 

 P Michael J. Holstine  
Secretary-Treasurer 

Rural Business User  
Congressional Dist. 3 / (Now Rural 
Residential User District 1) 

  _ Michael R. Graney  WVDED Acting Secretary 

P Roger Calhoun  Rural Residential User  
Congressional Dist. 3 /Now Urban 
Residential User (1 of 2) 

P Jeff Proctor  Vice Chairman  
Representing Secretary Graney 

_ Michele Blatt 
Superintendent 

WV Dept. of Education _  Robert Cole  Rural Residential User  
Congressional Dist. 1/(Now 2) 

 _ Tim Conzett, WVDE 
Office of Data 
Management  

Representing Michele Blatt P Honorable Ron Pearson  Rural Residential User Cong. Dist. 
2/ Now Urban Residential User  
(2 of2) 

_  Heather D. Abbott  
Chief Technology Officer 

WV Office of Technology  _  The Honorable Robert L. Morris, 
Jr.  

WV Senate (R)  
(Ex-Officio/Advisory Member) 

P  James Dixon 
Jeff Whitman 

Representing Heather Abbott  _  The Honorable Jarred Cannon WV House (R)  
(Ex-Officio/Advisory Member) 

_ Matt Turner 
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_     WV Senate (D)  
(Ex-Officio/Advisory Member) 

P Steve White 
Director, WVNET  

Representing Matt Turner  _  WV House (D)  
(Ex-Officio/Advisory Member) 

_ Representative Agency Representative Agency

P 

P 

Kelly Workman,  
Jamie Hoffmann 

Jim Kelsh,  
Peter Markham 

WVDED - Office of Broadband 

Bowles Rice Legal Counsel 

P Steffani Sanders 
Chris Campbell 
Andrew Joseph 

Tilson Technology Management 

VACANCIES:
● Urban Business User (2 Members, Any District) and Rural Business User, District 2

Agenda Item Details/Minutes

1. Call to Order; Roll Call; Opening Remarks Welcome New Senate Ex-Officio Member, The Honorable Robert L. 
Morris, Jr.! We are very pleased he will remain involved with 
Broadband Council. If you see him, please congratulate him. 

2. Approval of December 2024 Meeting, Minutes: Motion to approve, Judge Ron Pearson - first, Roger Calhoun - 

https://docs.google.com/forms/d/e/1FAIpQLSck4Yx0UqTOhNG-LQBRYPyY5uZtgFcEkktGkiiRDhmkyZkuuQ/viewform?usp=pp_url


Minutes, and Financial Statement second. 
Minutes to be filed. 

Financial statement by Sabrina Stollings 
As of Dec. 1, beginning balance of $806,941.31 
Three invoices paid: 
Tilson $6,075.00 
Bowles Rice $1,798.00 
Commerce Communication $48.15 
Total December expenses $7,921.15 
Ending balance $799,020.16 

As of Jan. 1 beginning balance of $799,020.16 
4 Invoices paid and a payroll allocation  
Tilson $5,287.50 
3 Bowles Rice Invoices  
1st $320.50 
2nd $1,674.00 
3rd $652.50  
Payroll allocation $1,278.81 
Total January expenses  $9,213.31 
Jan. 31 Ending balance $789,806.85 
Report to be filed for audit. 

3. Public Service Commission of West Virginia
Pole Attachment Task Force CASE NO. 24-0703-T-E-CTV-
GI
Designation of Council representative(s).
https://www.psc.state.wv.us/WebDocket/default.htm

Peter Markham, Bowles Rice 
On August 23, 2024, in consultation with the Office of Broadband, the 
Commission created a task force to consider and recommend 
incorporating by General Order and/or rule modification to the 
Commission's Rules for the Government of Pole Attachments (Pole 
Attachment Rules), 150 C.S.R. 38. 

● Final Report Issued January 31, 2025
1st - Recommends the establishment of a Rapid Response Team within 
the PSC. If an ISP has an issue with attaching to a pole, they can initiate 
mediation with the Rapid Response Team, to hopefully get on the pole 
quickly by resolving the dispute. 
We wanted the Office of Broadband to be included in these mediations 
as needed, representing the granting agency. The commission will 
consider that moving forward. 
2nd - Requiring utility pole owners to share their pole inspection 
reports to any potential attachers. Apparently not all utilities gather the 
same information, so we suggested that the PSC adopt a uniform data 
pole information standard. The Office of Broadband is working to build 
a database for this type of information. 
3rd - Require Utility companies to report annually their compliance 
with applicable laws and regulations. 
4th - The main pole owner utilities compiled a list of engineers to 
perform changes for attachments. 
The final report recommends that these changes go into effect 
immediately. 
The Council and Office have also requested to continue a working 
group to ensure the rules are being implemented and additional issues 
are handled moving forward. They agreed. 

https://www.psc.state.wv.us/WebDocket/default.htm


4. Verizon to Acquire Frontier
CASE NO 24-0853-T-PC; Council consideration

of Petition to Intervene 

Jim Kelsh, Bowles Rice 
Verizon and Frontier jointly filed a petition with the WV Public Service 
Commission for approval of the transfer of Frontier to Verizon on 
October 31, 2024. The Commission recommends a decision by May 29, 
2025. 

● Update on Council’s Petition to Intervene
The commissioners of the PSC are keeping this case, will not be 
referred to the Division of Administrative Law of Judges. 
The joint applicants are scheduled to file testimony by March 3rd. For 
the interveners, which includes the BEC, testimony is due by April 3rd. 
Rebuttal testimony by May 15th, Public comment Hearing June 11, 
Evidentiary Hearing at the PSC  June 12th and 13th. 
In the process of preparing Discovery, mostly to Verizon regarding its 
pole attachment practices, hoping to have that in by the end of week, 
then have 20 days to respond to that. We intend to file testimony by 
April 3rd. 

5. ARPA Project Update by Jamie Hoffman ARPA Progress Report 
Active Grant Overview. Projects are moving forward. 
24 in Permitting and Design, 3 in Close Out, 1 Complete. 
The majority are delayed in Permitting and design due to the pole 
attachment issues, which is why the task force is so important. 

ARPA Dashboard 
www.wvbroadband.maps.arcgis.com 
Search by Funding, Availability, and Statewide Statistics Maps. Also 
County Maps, current projects, even by Provider, who is served and 
who is underserved.   

8. IIJA NTIA: Broadband Equity, Access and
Deployment (BEAD) by Andrew Joseph

B.E.A.D Progress Report 
Key Milestones 
Five year Action Plan, approved 9/2023, Initial Proposal Vol. 1, 
approved 01/2024, Initial Proposal Vol. 2 Approved 4/2024, State 
Challenge Process approved 8/2024, Project Selection in process that is 
projected to be complete Q1 2025, then the final proposal due to NTIA 
by 4/16/2025 and Project implementation occurs from 2025-2029.  

What is included in the Final Proposal? 
Results of Deployment Project Selection, Completed and Planned 
Subgrantee Selection Process and the Status of Compliance with 
Requirements. 

Public Comment period should occur Mid-March 

9. Public Comment Sign-In for Public Comment, no public comments. 

10. Next Meeting /  Adjournment Google Meet: March 13, 2025 

http://www.wvbroadband.maps.arcgis.com/


APPROVED MINUTES / March 13, 2025 
Meeting Title WV Broadband Enhancement Council Time 10:00 a.m.

Chairman William D. ‘Bill’  Bissett, Chair Location Online Meeting 

https://docs.google.com/forms/register
Call information available upon registration. 

Register for public comment. Hold comments 
until public comment portion of agenda.  

P = Present; TC = Teleconference;  VC = 
Videoconference; _ = Absent 

Member Representing Council Member Representing

X William D. (Bill) Bissett 
Chairman 

Large Scale Broadband X The Honorable Scott
Edwards 

Rural Business User,
Congressional District 1 

 X Michael J. Holstine  
Secretary-Treasurer 

Rural Business User  
Congressional Dist. 3 / (Now Rural 
Residential User District 1) 

  _ Michael R. Graney  WVDED Acting Secretary 

X Roger Calhoun  Rural Residential User  
Congressional Dist. 3 /Now Urban 
Residential User (1 of 2) 

X Jeff Proctor  Vice Chairman  
Representing Secretary Graney 

_ Michele Blatt 
Superintendent 

WV Dept. of Education _  Robert Cole  Rural Residential User  
Congressional Dist. 1/(Now 2) 

 X Tim Conzett, WVDE 
Office of Data 
Management 

Representing Michele Blatt _ Honorable Ron Pearson  Rural Residential User Cong. Dist. 
2/ Now Urban Residential User  
(2 of2) 

_  Heather D. Abbott  
Chief Technology Officer 

WV Office of Technology  _  The Honorable Robert L. Morris, 
Jr.  

WV Senate (R)  
(Ex-Officio/Advisory Member) 

X  James Dixon 
Jeff Whitman 

Representing Heather Abbott  _  The Honorable Jarred Cannon WV House (R)  
(Ex-Officio/Advisory Member) 

_ Matt Turner 
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_     WV Senate (D)  
(Ex-Officio/Advisory Member) 

X Steve White 
Director, WVNET  

Representing Matt Turner  _  WV House (D)  
(Ex-Officio/Advisory Member) 

_ Representative Agency Representative Agency

X Kelly Workman,  
Jamie Hoffmann 

Jim Kelsh,  
Peter Markham 

WVDED - Office of Broadband 

Bowles Rice Legal Counsel 

 X Steffani Sanders 
Chris Campbell 
Andrew Joseph 

Tilson Technology Management 

COUNCIL VACANCIES: Urban Business User (2 Members, Any District) and Rural Business User, District 2

Agenda Item Details/Minutes

1. Call to Order; Roll Call; Opening Remarks  Quorum met 

https://docs.google.com/forms/d/e/1FAIpQLSck4Yx0UqTOhNG-LQBRYPyY5uZtgFcEkktGkiiRDhmkyZkuuQ/viewform?usp=pp_url


2. Approval of February 2025 Meeting,
Minutes, and Financial Statement

February 2025 Minutes 
Motion to approve minutes by Jeff Proctor, Michael Holstine seconded. 
February minutes to be filed. 

February 2025 Financial Report by Sabrina Stollings 
Beginning balance: $789,806.85 
Total February Expenses: $20,109.12 
Ending February Balance: $769,697.73 

Jeff Proctor made a motion to approve, Mike Holstine seconded. All in 
favor. The February 2025 Financial Report will be filed. 

3. Public Service Commission of West Virginia
(Commission) Pole Attachment Task
Force CASE NO. 24-0703-T-E-CTV-GI 
Designation of Council representative(s). 

https://www.psc.state.wv.us/WebDocket/default.htm 

Jim Kelsh, Bowles Rice 
On August 23, 2024, the WVPSC created a task force to consider and 
recommend incorporating by General Order and/or rule modification 
to the Commission's Rules for the Government of Pole Attachments 
(Pole Attachment Rules), 150 C.S.R. 38. 

1.) All parties agreed upon the pole owners joint list of outside 
contractors and engineers, the PSC approved that list which pole 
owners are required to update on a quarterly basis. 
2.) Rapid Response Teams, designated people at PSC, ready to address 
in proper manner complaints by pole attachers regarding pole owners 
actions.  The Rapid Response Team can reach out to the Office of 
Broadband on a case by case basis. 
3.) Pole inspection reporting, the Council asked the Commission to 
require more extensive information on each pole, when the pole was 
installed, what attachers are on it, pole height, and other details. This 
was deferred to continued proceedings by the Task Force. 
4.) Pole Attachment Annual Report requirement, deferred to continued 
proceedings by the Task Force. 

The Commission asked parties to file  a procedural proposal by March 8 
and the comments be filed by March 27th, the PSC Staff has submitted 
a proposal hoping to hear the outcome soon. 

4. Verizon to Acquire Frontier
CASE NO 24-0853-T-PC; Council consideration

of Petition to Intervene 

Jim Kelsh, Bowles Rice 
Verizon and Frontier jointly filed a petition with the WV Public Service 
Commission for approval of the transfer of Frontier to Verizon on 
October 31, 2024. The Commission recommends a decision by May 29, 
2025. 

● Procedural Schedule issued in this case Verizon and Frontier
pre-filed written direct testimony on March 3. Other parties
must submit testimony by April 3, and this includes the
Council.

● Rebuttal testimony due May 15th. The evidentiary hearing is
scheduled June 12 & 13th at the PSC headquarters.

● It is Verizon’s intent to continue Frontier’s broadband efforts.
● In regard to pole issues, they plan to quickly resolve disputes

and develop solutions.
● Frontier, due to its financial position, would not be able to

take on additional financial debt for further broadband
expansion, whereas Verizon is capable of funding further
broadband expansion.

● We are fairly certain that the Commission will approve the
transfer of Frontier to Verizon.  real question is what terms

https://www.psc.state.wv.us/WebDocket/default.htm


will be included in a joint stipulation to make Verizon 
accountable moving forward. 

➢ Motion presented to give Chairman Bissett the Council’s 
authority to approve the testimony for filing and to enter into 
a settlement agreement. Motion by Mike Holstine, Jeff Proctor 
seconded. All in favor. Motion carries. 

5. ARPA Project Update Progress Report by Jamie Hoffmann 
39,617 Targeted Locations within 41 Counties. 4 Projects have 
completed, Preconstruction 6, Permitting and Design 17, Construction 
15. Anticipating 26 projects to be completed by the end of 2025 and 16 
by end of 2026.  
WV Pole Attachment Concerns:  

1. Workforce Management/scheduling and completing make 
ready work. 

2. High volume attachments requiring power make ready. 
3.  Miscommunication  
4.  Changes in pole owner attachment policy. 
5.  Disputes in pole betterment, so that the cost of replacing a 

pole is not placed solely upon the ISP. 
Jeff Hartley 
4,060 of 39,617 hit so far.  Overview of our ARPA rural Broadband 
Development per ISP and project. 

8. IIJA NTIA: Broadband Equity, Access and  
Deployment (BEAD) Update 

Progress Report by Kelly Workman 
 
WV broadband fiber deployment in 2019 compared to 2024, 240% 
increase. Also important, tracking speed and performance. Thanks to 
Ookla, speed tests give a voice to the consumer, as well as progression 
for our state. 

 
BEAD 

● $1.2 Billion allocation to WV approved: April 18,2024 
● Challenge Process Final Results Approved: August 20, 2024 
● 60 Day Full Application Phase August 26-October 24,2024 
● Planned Extension Phase: November 13-December 19, 2024 
● December 2024 through January - March 2025 

⧫   Application review, potential award 
determinations, data submission and validation,  
development of Final Proposal, NTIA Special Awards 
Conditions Meeting, Public Comment and Response 

● We expect to release the Final Proposal for public comment 
near the end of March and meet the April 18, 2025 deadline. 
 
Total BEAD Eligible Locations 114,178 
Total WV Broadband Serviceable Locations 900,408 
Final Proposal Next, then once NTIA approval is received, we 
will begin Implementation with a 4 year build out period.  
 
Changes to program: We are confident we can adjust or 
modify the proposal as needed. Some outcomes discussed 
could be very beneficial, such as expediting the permitting 
phase. If there is a pause, we hope it will be short. 
 

BEAD Workforce 
 
Many broadband industry positions pay a higher wage than 
many others in WV.  These include a mix of manual, 



specialized, supervisory roles and many others. We are 
working with many educational institutions to make sure we 
can fill the need in the build out and continue maintenance of 
the infrastructure once built. 
 
Continuous Mapping of Broadband Infrastructure, the map 
always changing and must be constantly updated and 
accessible to all West Virginians. 

  

 

Public Comment  Sign-In for Public Comment, no public comment. 

Next Meeting / 10. Adjournment Google Meet: April 17, 2025 (WVDED Note-This date is incorrect. The 
next meeting date is April 10. 2025). 

 



 Approved Minutes/April 10, 2025 
Meeting Title WV Broadband Enhancement Council Time 10:00 a.m.

Chairman William D. Bill’ Bissett, Chair Location Online Meeting 

https://docs.google.com/forms/register
Call information available upon registration. 

Register for public comment. Hold comments 
until public comment portion of agenda.  

P = Present; TC = Teleconference;  VC = 
Videoconference; _ = Absent 

Member Representing Council Member Representing

X William D. (Bill) Bissett 
Chairman 

Large Scale Broadband _  The Honorable Scott
Edwards 

Rural Business User,
Congressional District 1 

 X Michael J. Holstine  
Secretary-Treasurer 

Rural Business User  
Congressional Dist. 3 / (Now Rural 
Residential User District 1) 

_ Michael R. Graney  WVDED Acting Secretary 

X Roger Calhoun  Rural Residential User  
Congressional Dist. 3 /Now Urban 
Residential User (1 of 2) 

X  Jeff Proctor  Vice Chairman  
Representing Secretary Graney 

_ Michele Blatt 
Superintendent 

WV Dept. of Education _  Robert Cole  Rural Residential User  
Congressional Dist. 1/(Now 2) 

 X Tim Conzett, WVDE 
Office of Data Mgt. 

Representing Michele Blatt X Honorable Ron Pearson  Rural Residential User Cong. Dist. 
2/ Urban Residential User (2 of2) 

_  Heather D. Abbott  
Chief Technology Officer 

WV Office of Technology  _  The Honorable Robert L. Morris, 
Jr.  

WV Senate (R)  
(Ex-Officio/Advisory Member) 

X  James Dixon 
Jeff Whitman 

Representing Heather Abbott  _  The Honorable Jarred Cannon WV House (R)  
(Ex-Officio/Advisory Member) 

_ Matt Turner 
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_     WV Senate (D)  
(Ex-Officio/Advisory Member) 

X Steve White 
Director, WVNET  

Representing Matt Turner  _  WV House (D)  
(Ex-Officio/Advisory Member) 

COUNCIL VACANCIES: Urban Business User (2 Members, Any District) and Rural Business User, District 2

X Kelly Workman 
Jamie Hoffmann 

Jim Kelsh  
Peter Markham 

WVDED - Office of Broadband 

Bowles Rice Legal Counsel 

 X Steffani Sanders 
Chris Campbell 
Andrew Joseph 

Tilson Technology Management 

Agenda Item Details/Minutes

1. Call to Order; Roll Call; Opening Remarks

https://docs.google.com/forms/d/e/1FAIpQLSck4Yx0UqTOhNG-LQBRYPyY5uZtgFcEkktGkiiRDhmkyZkuuQ/viewform?usp=pp_url


2. Approval of March 2025 Meeting, Minutes,
and Financial Statement

Minutes approved by Jeff Holstine, second by Jeff Proctor.  
Minutes approved unanimously and shall be filed. 

Financial Statement by Sabrina Stollings 
$769,697.73 March beginning balance  
Expenses:  
$   281.25   Tilson Technologies      
$4,634.50   Bowles Rice            
$1,302.00   Bowles Rice            
$1,994.75   Bowles Rice            
$   142.51   Payroll Allocation           
$8,355.01   March Total Expenses          
$761,342.72 March Ending Balance       

(Ookla payment has been delayed by processing issues and will be 
included in the next report.) 

Motion to approve Mike Holstine, Second by Jeff Proctor. Financial 
statement accepted. 

3. Public Service Commission of West Virginia
Pole Attachment Task Force CASE NO.
24-0703-T-E-CTV-GI

www.psc.state.wv.us/WebDocket/de
fault.htm 

Peter Markham, Bowles Rice 
On August 23, 2024, the WVPSC created a task force to consider and 
recommend incorporating by General Order and/or rule modification 
to the Commission's Rules for the Government of Pole Attachments 
(Pole Attachment Rules), 150 C.S.R. 38. 

● Final Report Issued January 31, 2025
● Procedural Schedule Issued March 3, 2025
● May 7th deadline for parties to give testimony.
● June 9th for rebuttal testimony.
● June 9th and 10th Hearing.
● The final schedule remains pending.
● In its filing, the Council recommended that pole owners and

providers, PSC Staff,  and Office of Broadband be included in
the advisory working group. We included models that are
working for other states that we may be able to implement.
Pole Attachment Working Group is the suggested name, which
is also used in Pennsylvania. Additional information will be
provided in April.

4. Verizon to Acquire Frontier
CASE NO 24-0853-T-PC

Jim Kelsh, Bowles Rice 
Verizon and Frontier jointly filed a petition with the WVPSC for 
approval of the transfer of Frontier to Verizon on October 31, 
2024. The Commission recommends a decision by May 29, 2025. 

● Update on Procedural Filings and Schedule
● April 3, the Council filed testimony.
● Rebuttal testimony is due May 15
● Evidentiary Hearing June 12th

● Settlement discussions are expected. Verizon will take on
current projects previously awarded to Frontier, and the
Council also would push for Verizon to take on the BEAD
program projects that are soon to be awarded.

● Frontier also planned to include fiber to 150,000 homes by
2027, a $200 million dollar investment. The Council notes that
Verizon will be accountable for this investment.

● Verizon’s Forward program, packages that are offered as low
as $20 per month.

● Verizon should report quarterly on their broadband
expansion, as well as their success with their promotions.

http://www.psc.state.wv.us/WebDocket/default.htm
http://www.psc.state.wv.us/WebDocket/default.htm


8. IIJA NTIA: Broadband Equity, Access and
Deployment (BEAD) Update

Progress Report on West Virginia’s $1.2 Billion BEAD Allocation 

Kelly Workman, WVDED Office of Broadband  

For baseline data, Broadband is a Target Industry in WV. Broadband 
supports all other Economic Development throughout the State.  

Governor Morrisey has requested a 90-day extension of the original 
April 18, 2025, deadline. The new deadline is roughly July 18, 2025.  
What will the State do in the extra time? 

We have been reviewing what is in the purview of anticipated changes 
from NTIA to be more in alignment with upcoming changes, such as 
programmatic changes. These revisions can be administrative, 
however, items that are within the IIJA  statute may not be easily 
changed without action from Congress.  

Possible Administrative program revisions may include: 

1.Davis-Bacon, prevailing wage, the opportunity would be to relax
administrative load.

2. Environmental Permitting, how quickly we can get projects to
construction and would streamline this process.

3. Letter of Credit, reduction of amount, would be helpful.

4. Procurement requirements, streamline with less reporting.

5. Climate Resiliency Requirements, streamline with less reporting.

6. Eligible Entity, NTIA setting rates, NOFO items related to states
imposing low-cost rates could be amended by NTIA.

7. 25% Non-refundable Match Requirement, Note: While part of IIJA,
NTIA has discretion to waive upon State or subgrantee request.

Possible considerations in IIJA Statute: 

1. Prohibition on BEAD funds for covered communications
equipment or services. (Secure and Trusted Communications
Networks Act of 2019)

2. Build America, Buy America (BABA)  (The U.S. Department of
Commerce has already issued a Limited Waiver)

3. Prohibition of Fiber Cable/Equipment from China
4. 4. BEAD Program Speed and Latency/Maximum Allowable

Network Outages Requirements
5. 5. Conduit Access Points requirements (for underground fiber)

Requirement to include access points at regular intervals for
interconnection by unaffiliated entities.

West Virginia Seeks Clarity from NTIA Regarding Program Revisions 

West Virginia’s program has been approved in all steps, and all 
requirements have been met. West Virginia’s plan expands broadband 
to all corners of West Virginia. 

Any revisions by the federal agency should incorporate all work 
completed and approved to date. The State should not be required to 
repeat completed work. It would be less than beneficial to discount or 
leave out all of the work that has been done to date. 

Along with our network of partners, the Office of Broadband has 
conducted numerous community outreach events, where there is so 



much skepticism, to be expected. We had assured the people of West 
Virginia that this time would be different. Hopefully, West Virginia’s 
plan will align with the direction from the Federal Government and 
meet approval. 

Public Comment Sign-In for Public Comment. 
Derek B.: Do you know if providers will have to resubmit applications 
from the beginning?  
Kelly Workman: It would be counterproductive to repeat activities that 
have already been completed. The Office of Broadband wants to 
preserve the significant time and effort that has already been put forth 
and the results that have been achieved.  No one is opposed to the 
work. We are willing to put in the hard work, we just need clarity from 
the federal agency. 

Next Meeting / 10. Adjournment Michael Hostine motion to adjourn, Tim Conzett seconded. 
Google Meet: May 8, 2025 



  APPROVED Minutes/May 8, 2025 
Meeting Title WV Broadband Enhancement Council Time 10:00 a.m.

Chairman William D. ‘Bill’  Bissett, Chair Location Online Meeting 

https://docs.google.com/forms/register
Call information available upon registration. 

Register for public comment. Hold comments 
until public comment portion of agenda.  

P = Present; TC = Teleconference;  VC = 
Videoconference; _ = Absent 

Member Representing Council Member Representing

X William D. (Bill) Bissett 
Chairman 

Large Scale Broadband _  The Honorable Scott
Edwards 

Rural Business User,
Congressional District 1 

 X Michael J. Holstine  
Secretary-Treasurer 

Rural Business User  
Congressional Dist. 3 / (Now Rural 
Residential User District 1) 

_ Michael R. Graney  WVDED Acting Secretary 

_ Roger Calhoun  Rural Residential User  
Congressional Dist. 3 /Now Urban 
Residential User (1 of 2) 

X Jeff Proctor  Vice Chairman  
Representing Secretary Graney 

_ Michele Blatt 
Superintendent 

WV Dept. of Education X Robert Cole  Rural Residential User  
Congressional Dist. 1/(Now 2) 

 X Tim Conzett, WVDE 
Office of Data 
Management 

Representing Michele Blatt X Honorable Ron Pearson  Rural Residential User Cong. Dist. 
2/ Now Urban Residential User  
(2 of2) 

_  Heather D. Abbott  
Chief Technology Officer 

WV Office of Technology  X The Honorable Robert L. Morris, 
Jr.  

WV Senate (R)  
(Ex-Officio/Advisory Member) 

X  James Dixon 
Jeff Whitman 

Representing Heather Abbott  _  The Honorable Jarred Cannon WV House (R)  
(Ex-Officio/Advisory Member) 

_ Matt Turner 
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_     WV Senate (D)  
(Ex-Officio/Advisory Member) 

X Steve White 
Director, WVNET  

Representing Matt Turner  _  WV House (D)  
(Ex-Officio/Advisory Member) 

Representative Agency Representative Agency

Kelly Workman,  
Jamie Hoffmann 

Jim Kelsh,  
Peter Markham 

WVDED - Office of Broadband 

Bowles Rice Legal Counsel 

Steffani Sanders 
Chris Campbell 
Andrew Joseph 

Tilson Technology Management 

COUNCIL VACANCIES: Urban Business User (2 Members, Any District) and Rural Business User, District 2

Agenda Item Details/Minutes

1. Call to Order; Roll Call; Opening Remarks Quorum was met. Opening remarks by Chairman Bissett 

2. Approval of April 2025 Meeting Minutes,
and Financial Statement

April 2025 Minutes, Motion by Michael Holstine, second by Ron 
Pearson, Minutes to be filed. 

https://docs.google.com/forms/d/e/1FAIpQLSck4Yx0UqTOhNG-LQBRYPyY5uZtgFcEkktGkiiRDhmkyZkuuQ/viewform?usp=pp_url


April 2025 Financial Statement 
April Expenses $14,041.14 
Balance at end of April $746,901.00 
Ookla payment will be processed in May or June.  
Motion by Michael Holstine, Jeff Proctor second. Approved. 

3. Legislation Update 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Peter Markham, Bowles Rice  
Legislation session wrapped up April 12, Broadband was not in the 
news substantially, bills were introduced but did not make it through 
the legislation process. Two bills that were passed: 
 
Enrolled Committee Substitute for House Bill 3144 adds a new chapter 
to the Code  that relates to wireless facilities and infrastructure. 
90 days for processing a collocation application  and 150 days to 
process an application to deploy a new wireless facility. The bill 
becomes effective on July 9, 2025. 
 
Enrolled Committee Substitute for House Bill 2008 pertains to the 
reorganization of the Executive Branch. The Office of Broadband is to 
be moved under Commerce, along with WV Economic Development. 
The Office of Broadband Director, Kelly Workman, will report directly to 
the Executive Director of the Division of Economic Development. No 
powers or duties to change for the Office of Broadband, but the bill 
does charge the Executive Director of Economic Development with 
securing and safeguarding  the data and trade secrets of broadband 
information. This bill becomes effective July 1, 2025. 

4. Public Service Commission of West Virginia 
(Commission) Pole Attachment Task 
Force CASE NO. 24-0703-T-E-CTV-GI  

https://www.psc.state.wv.us/WebDocket/default.htm  
 
 
 
 
 
 
 
 
 
 
 
 
5. Verizon to Acquire Frontier 
CASE NO 24-0853-T-PC 

Jim Kelsh, Bowles Rice 
On August 23, 2024, the WV Public Service Commission created a task 
force to consider and recommend incorporating by General Order 
and/or rule modification to the Commission's Rules for the Government 
of Pole Attachments (Pole Attachment Rules), 150 C.S.R. 38. 
 
PSC staff filed a proposed procedural schedule, PSC adopted 
staff testimony due May 7, hearing June 3 at the PSC. 
 
Review of Kelly Workman’s testimony filed on behalf of the Council; 
including timeliness, pole data collection database that could be 
implemented and built by the Office of Broadband, an annual report by 
each utility to find ways to correct any additional ways to improve the 
actions of pole owners in regard to attachments, to continue the task 
force on a quarterly basis. 
 
Jim Kelsh, Bowles Rice 
Verizon and Frontier jointly filed a petition with the WV Public Service 
Commission for approval of the transfer of Frontier to Verizon on 
October 31, 2024. The Commission recommends a decision by May 29, 
2025. 
A focus on the settlement will include ensuring that the Frontier system 
can accommodate the advancement of broadband throughout the 
state. The Council will file rebuttal testimony next week, and a hearing 
has been scheduled for June 12. 

6. Ookla Speed Test Update 
 

Jamie Hoffmann, Caleb Bryant, WV Office of Broadband 
  

https://www.psc.state.wv.us/WebDocket/default.htm


The Office of Broadband provided an overview of Low Earth Orbit (LEO) 
Satellite service in WV, classified by the FCC as non-geostationary 
satellite. Starlink is the only LEO satellite provider in WV currently. 
The Office shared satellite performance data as determined by Ookla 
speed test data. The benefits include lower initial deployment 
investment in higher-cost locations, although LEO service does not work 
well in all areas and generally is not known to support data intensive 
operations. Fiber networks have a longer lifespan and greater capacity 
for scalable and high bandwidth, data intensive performance. 
Overall, fiber networks are best suited for business development, 
enterprise uses, and most business, manufacturing and data intensive 
network needs. 
Satellites have an average five-year lifespan and are best suited for light 
to moderate usage. 

7. IIJA NTIA: Broadband Equity, Access and
Deployment (BEAD) Update

Progress Report, Kelly Workman, WV Office of Broadband 

Key Bead Work in West Virginia was complete. The final items pending 
are:  
Incorporation of any Broadband Program Revision 
Release Final Proposal for Public Comment and Response 
Submit Final Proposal to NTIA 

As of the May meeting, West Virginia and all other states are anxiously 
awaiting BEAD program revisions, currently anticipated in June or July. 
When revisions are received, the Office of Broadband will update the 
state’s program to meet requirements and determine next steps. 
Contingency planning is already underway, and close consultation with 
NTIA is essential. 

As determined in the 2023 Statewide Broadband Survey, affordability 
and reliability were the two primary factors noted by West Virginians, in 
addition to access.  

The progression of broadband in West Virginia is evident in FCC and 
Ookla data. Director Workman provided a review of improvements in 
fiber deployment and broadband speeds from 2019 to 2024.  FCC fiber 
infrastructure has shown a 240% increase over the period. Ookla Speed 
Test Data in 2019 compared to 2024, shows a 70% increase in median 
download speeds across WV within a two-year period, and a189% 
increase in the median download speed within the four-year period. 
Similarly, upload speeds have increased 82% in two years, and 100% 
over the four-period.  

Effects of the BEAD Program Pause 

Director Workman detailed the key considerations related to the 
program pause. These include: 

• Competition for Investment, Labor, Contracting, Materials and
Supplies

• Increased Costs
• Limited Bid Hold Periods
• Business Uncertainty
• Time and Resources
• WV Continue to Lack Broadband



8. Resolution of the West Virginia Broadband
Enhancement Council read by Chairman, Bill Bissett

The Council considered a resolution in support of the continued 
development of broadband infrastructure in West Virginia. The 
resolution recognizes the work completed to date and affirms the 
Council’s mission is to expand broadband to all West Virginians. The 
Council resolution emphasizes that fiber infrastructure supports 
economic development and emerging technologies. Chairman Bissett 
read a draft resolution. 

Motion to approve by Micheal Holstine, second by Ron Pearson. The 
resolution was approved and shall be signed and submitted. 

Public Comment Sign-In for Public Comment, no public comment. 

Next Meeting / 10. Adjournment Google Meet: June 12, 2025 



APPROVED MEETING MINUTES/June 12, 2025 

Meeting Title WV Broadband Enhancement Council Time 10:00 a.m.

Chairman William D. ‘Bill’  Bissett, Chair Location Online Meeting 

https://docs.google.com/forms/register
Call information available upon registration. 

Register for public comment. Hold comments 
until public comment portion of agenda.  

P = Present; TC = Teleconference;  VC = 
Videoconference; _ = Absent 

Member Representing Council Member Representing

X William D. (Bill) Bissett 
Chairman 

Large Scale Broadband   _ 
The Honorable Scott
Edwards 

Rural Business User,
Congressional District 1 

 X Michael J. Holstine  
Secretary-Treasurer 

Rural Business User  
Congressional Dist. 3 / (Now Rural 
Residential User District 1) 

  _ Michael R. Graney  WVDED Acting Secretary 

X Roger Calhoun  Rural Residential User  
Congressional Dist. 3 /Now Urban 
Residential User (1 of 2) 

X Jeff Proctor  Vice Chairman  
Representing Secretary Graney 

_ Michele Blatt 
Superintendent 

WV Dept. of Education _ Robert Cole  Rural Residential User  
Congressional Dist. 1/(Now 2) 

 X Tim Conzett, WVDE 
Office of Data 
Management 

Representing Michele Blatt X Honorable Ron Pearson  Rural Residential User Cong. Dist. 
2/ Now Urban Residential User  
(2 of2) 

_  Heather D. Abbott  
Chief Technology Officer 

WV Office of Technology  _ The Honorable Robert L. Morris, 
Jr.  

WV Senate (R)  
(Ex-Officio/Advisory Member) 

X  James Dixon 
Jeff Whitman 

Representing Heather Abbott  X The Honorable Jarred Cannon WV House (R)  
(Ex-Officio/Advisory Member) 

_ Matt Turner 
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_    WV Senate (D)  
(Ex-Officio/Advisory Member) 

X Steve White 
Director, WVNET  

Representing Matt Turner  _ WV House (D)  
(Ex-Officio/Advisory Member) 

_ Representative Agency Representative Agency

_ Kelly Workman,  
Jamie Hoffmann 

Jim Kelsh,  
Peter Markham 

WVDED - Office of Broadband 

Bowles Rice Legal Counsel 

 _ Steffani Sanders 
Chris Campbell 
Andrew Joseph 

Tilson Technology Management 

COUNCIL VACANCIES: Urban Business User (2 Members, Any District) and Rural Business User, District 2

Agenda Item Details/Minutes

1. Call to Order; Roll Call; Opening Remarks  Quorum met 

https://docs.google.com/forms/d/e/1FAIpQLSck4Yx0UqTOhNG-LQBRYPyY5uZtgFcEkktGkiiRDhmkyZkuuQ/viewform?usp=pp_url


2. Approval of May 2025 Meeting Minutes, 
and Financial Statement  

Michael Holstine  Approved, Jeffrey Proctor seconded.  May 2025 
Minutes to be filed. 
 
Financial Statement by Sabrina Stollings  
Beginning Balance May 1 2025:  $746,901.58 
Tilson Invoice:  $562.50 
Ookla Invoice: $196,965.00 
ESRI: $1,200.00 
Total Expenses for May: $198,727.50 
Ending Balance for May 2025: $548,174.80 
No questions.   
Motion from Roger Calhoun, second by Michael Holstine. 
Financial Report Approved, 

3. Public Service Commission of West Virginia 
(Commission) Pole Attachment Task 
Force CASE NO. 24-0703-T-E-CTV-GI 
Designation of Council representative(s). 

https://www.psc.state.wv.us/WebDocket/default.htm  

Peter Markham, Bowles Rice  
On August 23, 2024, the WVPSC created a task force to consider and 
recommend incorporating by General Order and/or rule modification 
to the Commission's Rules for the Government of Pole Attachments 
(Pole Attachment Rules), 150 C.S.R. 38. 

● Final Report Issued January 31, 2025 
● Pole Attachment Rules Task Force Order April 29, 2025 
● Pole Attachment Rules Task Force Hearing June 3, 2025  

Evidentiary Hearing, the PSC has adopted several 
recommendations from the Task Force’s Final Report, such as 
the informal dispute process, rule revisions that mirror some 
FCC rule updates. 
First, require pole owners to do their pole audits with more 
detail. Second, the Council has suggested the creation of a 
database for pole permitting throughout the state. Third, Pole 
owners report annually. Lastly, the Council asked the PSC to 
continue working group to help address recurring issues, make 
ready issues and monitor updates as rules may change in the 
future.  The PSC is moving expeditiously on this issue. 
In a separate matter, another company, DQE, advocated 
temporary attachments to speed up their projects. A decision 
on this matter will be included with the consolidated order to 
be issued soon. 

The Council and the Office appreciate the Commission’s thorough 
review of this matter and recent progress in favor of broadband 
expansion.  

4. Verizon to Acquire Frontier 
CASE NO 24-0853-T-PC:  

https://www.psc.state.wv.us/WebDocket/defa
ult.htm 

 

Peter Markham, Bowles Rice 
Verizon and Frontier jointly filed a petition with the WV Public Service 
Commission for approval of the transfer of Frontier to Verizon on 
October 31, 2024.  

● Evidentiary/Settlement Hearing June 12, 2025  
If the PSC approves the acquisition of Frontier by Verizon, the 
PSC can attach certain conditions. The Council offered input 
on some conditions. 

Under the settlement agreement, Verizon would be  required to collect 
the uniform pole inspection data and report it to be placed in the 
proposed pole permit tracker/database.  
Also, Verizon would be required to continue both grant funded and 
non-grant funded projects with Frontier to make sure that all progress 
moves forward.   
Other conditions are that Verizon offer low-income packages in WV, 
and that they report the outcomes of those programs, and that they 

https://www.psc.state.wv.us/WebDocket/default.htm
https://www.psc.state.wv.us/WebDocket/default.htm
https://www.psc.state.wv.us/WebDocket/default.htm


continue work on pole attachments per set  guidelines as a member of 
the working group, as approved and applicable.  
The settlement also includes assurances that if the acquisition goes 
through, Verizon is required to honor Frontier’s commitments and also 
continue to build out a robust broadband program. 

5. ARPA Project Update Progress Report: Jamie Hoffmann 
Nearing the deadline to disburse all funds within our ARPA portfolio 
which is over $200 million in infrastructure. 
As of May 2025, nearly 6,000 locations served, with 39,000 as the goal. 
Progress is slower than planned due to pole attachment issues. 
Our goal is to close all pole make-ready by the end of 2025, that way 
2026 will be a good platform to complete all projects.  Striving to get 
the live dashboard for when service is available in their area. 

8. IIJA NTIA: Broadband Equity, Access and
Deployment (BEAD) Update

New NTIA BEAD Program Notice Issued June 6: 

Chris Campbell 
Major development from NTIA policy notice with significant changes to 
the BEAD program. Presentation to explain rough outline of 
requirements by the Office of Broadband to conform to the policy 
notice changes. 

Released June 6, 2025, Required: Initial Proposal Correction within 30 
days of June 6, Revised list of Target Locations for additional 
application round, Final Proposal submission with updated award 
recommendations due within 90 days, September 3,2025. 

1. Target Location Revisions - WVDED must remove to match the latest
FCC Broadband Serviceable Locations Fabric, previously at version 2,
now at version 6.

2. Eliminated/Reduced Requirements - States must rescind all
preliminary and provisional subaward selections.  NTIA rescinds
approval for all non-deployment activities, future guidance to come
from NTIA. Policy Notice reduced requirements: labor, employment
and workforce development; climate change, Open access, local
coordination and stakeholder engagement, non-traditional broadband
providers, middle class affordability, explicit rates for a low-cost service
option.

3. Permitting - NTIA Goal: NEPA approvals within 2 weeks for 90% of
projects, WVDED must use the ESAPPT Tool within NTIA Grant Portal,
ESAPPT will identify applicable categorical exclusions, retain project
records from subgrant award data, track subrecipient milestone
schedules.

4. Application Changes - “Priority Broadband Projects” Previously
defined from end-to-end fiber projects, to now: 100/20 Mbps, Latency
less than or equal to 100 milliseconds and can easily scale speeds over
time, regardless of technology used.

5. Revised Scoring - WVDED must conduct one additional round of
subgrantee selection for every location, reopen pre-application portal
for new applicants, rescore all applications prioritizing low-cost
projects, no specific maximum per location cost for projects, competing
proposals to be compared by assessing total BEAD funding and cost to
the Program per location.



6. Existing Applicants - they can elect to maintain applications already
submitted or submit revised project costs, do not need to resubmit
pre-application, all applications will be rescored with updated criteria,
can submit revised proposals due to the removal of some project costs,
applicants can also propose to exclude locations that are considered
“high-cost”

7. Alternative Technologies - Any technology that meets speed, latency
and scaling standards, NTIA has rescinded prior guidance on Alternative
Technologies, BEAD subgrants awarded to LEO (low earth orbit) will be
considered LEO Capacity Grants, WVDED would reserve sufficient
capacity from the LEO provider to deliver service in the area.

8. LEO Capacity Subgrants - Service within 4 years, 10 years
performance, options for reimbursements in installments and
advances, Opportunity to reduce Letter of Credit in proportion to
subscription rates, consumer premise equipment at no cost.

9. Next Steps - Immediate steps to comply with NTIA Policy Notice
required timeline, Target location revision, will issue 2 notices to ISPs
and an information request.

9. Public Comment Sign-In for Public Comment, No public comment 

Next Meeting / 10. Adjournment Google Meet: July 10, 2025 (Note, the July and August meetings were 
cancelled.) 



  APPROVED MEETING MINUTES: September 11, 2025 
Regular Meeting WV Broadband Enhancement Council Time 10:00 a.m.

Chairman William D. ‘Bill’  Bissett, Chair Location Online Meeting

https://docs.google.com/forms/register
Call information available upon registration. 

Register for public comment. Hold comments 
until public comment portion of agenda.  

P = Present; TC = Teleconference;  VC = 
Videoconference; _ = Absent 

Council 
Member

Representing Council 
Member

Representing

X William D. (Bill) Bissett 
Chairman 

Large Scale Broadband Users _  The Honorable Scott
Edwards 

Rural Business User
Congressional District 1 

 X Michael J. Holstine  
Secretary-Treasurer  

Rural Residential User 
Congressional District 1 

_ Todd Hooker  WVDED Executive Director 

X Roger Calhoun  Urban Residential User  
(1 of 2) 

X Jeff Proctor  Vice Chairman  
Representing Director Hooker 

_ Michele Blatt 
Superintendent 

WV Dept. of Education _  Robert Cole  Rural Residential User  
Congressional District 2 

 X Tim Conzett, WVDE Office 
of Data Management 

Representing Michele Blatt X Honorable Ron Pearson  Urban Residential User  
(2 of2) 

_  Heather D. Abbott  
Chief Technology Officer 

WV Office of Technology  X Honorable Robert L. Morris, Jr.  WV Senate (R)  
(Ex-Officio/Advisory Member) 

X  James Dixon 
Jeff Whitman 

Representing Heather Abbott  _  Honorable Jarred Cannon WV House (R)  
(Ex-Officio/Advisory Member) 

_ Matt Turner 
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_     WV Senate (D)  
(Ex-Officio/Advisory Member) 

X Steve White 
Director, WVNET  

Representing Matt Turner  _  WV House (D)  
(Ex-Officio/Advisory Member) 

_ Representative Agency Representative Agency

_ Kelly Workman  
Jim Kelsh,  
Peter Markham 

WVDED - Office of Broadband 

Bowles Rice Legal Counsel 

 _ Chris Campbell,  
Steffani Sanders 
Jeff Hartley 

Tilson Technology Management 

The Thrasher Group 

COUNCIL VACANCIES: Urban Business User (2 Members, Any District) and Rural Business User, District 2 

Agenda Item Details/Minutes

1. Call to Order; Roll Call; Opening Remarks Chairman Bisssett opened the call with a welcome to our Cabinet 
Secretary Matt Herridge and expressed enthusiasm for broadband 

developments in West Virginia and the state's future. 

Quorum met, approved by Michael Holstine, seconded by Jeff Proctor. 

https://docs.google.com/forms/d/e/1FAIpQLSck4Yx0UqTOhNG-LQBRYPyY5uZtgFcEkktGkiiRDhmkyZkuuQ/viewform?usp=pp_url


2. Approval of June 2025 Meeting Minutes,
and Financial Statement

Financial Statement was missed in this meeting. 

June 2025 Minutes reviewed, Michael Holstine first, Jeff Proctor 
second. Minutes approved. 

3. Public Service Commission of West Virginia
(Commission) Pole Attachment  Orders

https://www.psc.state.wv.us/WebDocket/default.htm 

Peter Markham, Bowles Rice 
1. Pole Attachment Task Force, CASE NO. 24-0703-T-E-CTV-GI.

June 27 the PSC hard order, lists at least 8 issues for Broadband in
WV.
1. Pole attachment working group, PSC directed the working group
to meet at least quarterly.
2. Organization of pole attachments with a database.
3. Requires pole owners to supply uniform information, such as
estimated costs.
4. Requires pole owners to file annual reports.
5. Rule making to efficiently handle temporary poles and
attachments.
6. Dial up or cable for use where appropriate
7. Pole owners 60 days notice required for work on major projects.
8. Apply FCC compliance and cost share or allocation.
The next working group meeting will be held in November 2025.

2. Comcast v. APCO-CASE NO.  25-0463-CTV-E-POLE
Comcast filed a complaint against APCO's policy of shifting pre-
existing pole violation costs to new attachers. The commission
ruled against Appco, finding their policy violated pole attachment
rules by denying access, charging for pre-existing violations, and
delaying make-ready construction. APCO and Comcast were
ordered to complete make-ready construction by January 31,
2026, and pole replacements by October 31, 2025, and January 21,

2026, respectively.
3. Citynet v. Monongahela Power Company and FirstEnergy

Citynet alleges unlawful charges for make-ready construction and
pre-existing violations, seeking a $12 million refund. Citynet also
claims that competitors are allowed unsafe attachments, creating
an unfair advantage. An evidentiary hearing is scheduled for
October 16, with a commission order expected in late fall or early
winter.

4. Verizon to Acquire Frontier, CASE NO 24-0853-T-PC
June 2025, the parties offered an agreement to settle.
Settlement still pending. Verizon will continue Frontier’s projects,
and state that they will continue high speed fiber projects in WV.

5. ARPA Project Update Progress Report: Jeff Hartley, The Thrasher Group 
over $25 million in funding has been allocated, and five additional 
projects were awarded, bringing the total to 47. The total investment is 
nearly $247 million, with $20.6 million in state and local physical 
recovery funds and $15.1 million in capital projects funds reimbursed 
to providers. Currently, 8,765 locations have received service, 22 

https://www.psc.state.wv.us/WebDocket/default.htm


projects are in active construction, and 10 of the 16 projects in 
permitting and design are expected to begin construction in October. 
ARPA Project Progress and Challenges: While 22 projects are in active 
construction, pole permitting remains the biggest delay, with some 
projects waiting six months for permits. Providers are focusing on fiber 
deployment before winter, with splicing to occur during the winter 
months, leading to a delay in updated address numbers until fiber is lit. 
Senator Robbie Morris clarified that ARPA is a reimbursement program, 
meaning the $247 million is allocated but only $35 million has been 
disbursed to companies so far. 

8. IIJA NTIA: Broadband Equity, Access and
Deployment (BEAD) Update

Progress Report: Chris Campbell, Tilson 
Final proposal for deployment submitted.   
BEAD Restructuring Notice from NTIA June 2025. 

Initial locations BEAD eligibility, 114,1478 locations in original 
application. 40,618 locations from the original list were not awarded 
for various reasons, primarily because they were identified as not 
broadband serviceable locations (BSLs)  in later fabric versions or had 
become served by other projects. Many are now already served or 
included in funded projects. 5 new ARPA projects were awarded, so 
these locations were also removed from BEAD. 73,560 locations are 
now considered eligible (subject to revision). 9 ISPs were provisionally 
selected to serve these locations. CityNet and Frontier awarded the 
two largest amount of by locations.  

A story map is available on the Council website: 
https://storymaps.arcgis.com/stories/a40af24f225b4d04a2702b11312
1c502 

Upon NTIA approval,  executed agreements will likely begin in 2026, 
and companies typically have four years to complete projects, with a 
possibility for a one-year extension. 

Public Comment Sign-In for Public Comment 

Next Meeting / 10. Adjournment Google Meet: October 9, 2025 Motion for adjournment: Michael 
Holstine, first, second _______? 

https://storymaps.arcgis.com/stories/a40af24f225b4d04a2702b113121c502
https://storymaps.arcgis.com/stories/a40af24f225b4d04a2702b113121c502


 APPROVED MEETING MINUTES: October 9, 2025 

Regular Meeting WV Broadband Enhancement Council Time 10:00 a.m. 

Chairman William D. ‘Bill’ Bissett, Chair Location Online Meeting 

https://docs.google.com/forms/register  
Call information available upon registration. 

Register for public comment. 
Hold comments  until public comment 
portion of agenda.  

P = Present; TC = Teleconference; 
VC =  Videoconference; _ = Absent 

Council  
Member 

Representing Council  
Member 

Representing 

_ William D. (Bill) Bissett  
Chairman 

Large Scale Broadband Users  _  The Honorable Scott  
Edwards 

Rural Business User  
Congressional District 1 

X Michael J. Holstine   
Secretary-Treasurer  

Rural Residential User  
Congressional District 1  

_ Todd Hooker  WVDED Executive Director 

X Roger Calhoun  Urban Residential User  
(1 of 2) 

X Jeff Proctor  Vice Chairman   
Representing Director Hooker 

_ Michele Blatt  
Superintendent 

WV Dept. of Education  _  Robert Cole  Rural Residential User   
Congressional District 2 

X Tim Conzett, WVDE 
Office of Data 
Management 

Representing Michele Blatt  X Honorable Ron Pearson  Urban Residential User  
(2 of2) 

_ Heather D. Abbott   
Chief Technology Officer 

WV Office of Technology  X Honorable Robert L. Morris, Jr.  WV Senate (R)   
(Ex-Officio/Advisory Member) 

X James Dixon  
Jeff Whitman 

Representing Heather Abbott  _  Honorable Jarred Cannon  WV House (R)   
(Ex-Officio/Advisory Member) 

_ Matt Turner  
Vice Chancellor 

WV Higher Education Policy  
Commission HEPC 

_  WV Senate (D)   
(Ex-Officio/Advisory Member) 

X Steve White  
Director, WVNET  

Representing Matt Turner  _  WV House (D)   
(Ex-Officio/Advisory Member) 

_ Representative Agency Representative Agency 

_ Kelly Workman  
Jim Kelsh,  
Peter Markham 

WVDED - Office of 
Broadband Bowles Rice 
Legal Counsel 

_ Chris Campbell,  
Steffani Sanders  
Jeff Hartley 

Tilson Technology Management  

The Thrasher Group 

COUNCIL VACANCIES: Urban Business User (2 Members, Any District) and Rural Business User, District 2 

Agenda Item Details/Minutes 

1. Call to Order; Roll Call; Opening Remarks Jeffrey Proctor chaired the meeting in Chairman Bisset's absence 
and called the meeting to order, noting Chairman Bisset's 
indisposition. A  quorum was established. 



 
 

2. Approval of September 2025 Meeting Minutes,  
and Financial Statement 

Jeffrey Proctor sought a motion to approve the minutes, 
which Michael Holstine moved and Ronald Pearson 
seconded. Michael Holstine raised a point of discussion 
regarding name spellings in the minutes, which Jeffrey 
Proctor confirmed would be  corrected for the final 
approval. The minutes were approved with the noted 
correction. 
Sabrina L Stollings provided a financial update, reporting a 
September 1st   beginning balance of $482,183.33, with 
two invoices paid to Bowles Rice totaling $1,306. The 
ending balance for September was $480,877.33. 

3. Public Service Commission of West Virginia 
(Commission) Pole Attachment Orders  

https://www.psc.state.wv.us/WebDocket/default.htm 
 

Peter Markham, Bowles Rice   
Pole Attachment Task Force, CASE NO. 24-0703-T-E-CTV-GI. 
Update on four PSC cases, focusing on the general pole 
attachment rules task force case. Mr. Markham reported on 
the filing made September 25th regarding the status of the pole 
inspection database creation, as mandated by a June 27, 2025 
order. The West Virginia Department of Economic 
Development requested funding for the database from the 
United States Department of Commerce as part of the state's 
BEAD program proposal, with a decision expected within 90 
days of the September 3rd filing. Peter Markham detailed 
collaborations with various entities, including West Virginia 
University and Marshall University, to design and budget the 
West Virginia Poll Inspection Database and permitting tracking 
system, with an estimated cost of approximately $8 million for 
establishment, operation, maintenance, and security from 2025 
to 2031. This estimate includes $955,000 for technical 
development, $6,250,000 for data acquisition, and $865,000 
for additional resources and technical assistance, with a goal 
for the map-based data platform to be operational by early 
2026 and a fully integrated dashboard by mid-2026. 

 
Pole Replacement Cost Allocation and Other Cases  

The West Virginia Cable Telecommunications Association and 
Citynet filed a petition seeking clarification of the PSC's August 26th 
order regarding cost allocation for pole replacements. The order 
states utility actions on pole replacements must be just, reasonable, 
and non-discriminatory, with costs shared proportionally among 
benefiting parties unless necessitated solely by a third-party 
attacher. Appalachian Power, Wheeling Power, and Mon Power and 
Potomac Edison argued against the need for clarity, stating the 
order is unambiguous.  

Comcast versus Appalachian Power Company, noting no new 
substantive developments since the PSC's July order that precluded 
APCO from enforcing a policy shifting costs of pre-existing pole 
violations to new attachers. In the Citynet versus Mon Power and 
First Energy case, an evidentiary hearing is scheduled for October 



16th concerning alleged unlawful charges for Make Ready 
construction and competitive advantages. 

Verizon – Frontier Acquisition 

The Verizon acquisition of Frontier case is awaiting PSC approval of 
a joint stipulation and agreement for settlement, which includes 
commitments by Verizon to honor Frontier's broadband 
development pledges in West Virginia, extend fiber to at least 
35,000 additional addresses, or invest $30 million within two years 
of closing, and report annually to the PSC for five years. 

4. FCC RDOF Program Update  Update by Caleb Bryant and Andrew Joseph 
Background: Overview of RDOF 
The Rural Digital Opportunity Fund (RDOF), allowed ISPs to apply 
for ten years of monthly support to deploy broadband specific 
eligible locations. All awardees must meet deployment milestones. 

 
WV: Winners, Defaults and Current Awards 
Of the 9 ISPs that were selected, the total for WV would have 
been $362,066,660.20 and serving 119,267 locations, with 
defaults from certain ISPs of $14,449,944.70 and 10,682 less 
locations, the awards to date stand at $347,616,715.40 with 
108,585 locations with only 5 ISPs remaining. 

 
WV: Reporting Milestones 
The team reviewed each ISP’s dates of milestone reporting due 
through 2028-2029. 
 
WV: Visual Walkthrough of Status 
The team reviewed state map by RDOF Funding locations. 
Currently completed projects, by ISP. All of these locations are 
being deployed with Fiber. 
 
All of this information is also available on our website: 
broadband.wv.gov 

 Progress Report: Jeff Hartley, The Thrasher Group  
All 47 projects are expected to receive a notice to proceed with 
construction before the end of 2025.  Noting that Hardy 
Telecommunications two projects are fully built and in closeout, 

and Citynet's six projects are in active construction. 18 projects 
still need to receive a notice to proceed, with seven currently 
under review, and we anticipate strong construction success 
reports for Q3 due October 7th. Of  the 25 projects in 
construction, at least five are expected to be completed by the 
end of November and an additional four by year-end, signaling 
significant progress despite initial hurdles with pole permitting. 

 

 
 

http://broadband.wv.gov/


6. IIJA NTIA: Broadband Equity, Access and  
Deployment (BEAD) Update 

Progress Report:  
Kelly Workman provided a BEAD program update, acknowledging the 
contributions of Andrew Joseph, Caleb Bryant, and Jeff Hartley. They 
are working with NTIA on programmatic and data curing for the BEAD 
process, which involves reviewing West Virginia's subgrantee selection 
and program aspects, as well as location-specific data. Support from 
Governor Morrisey and Senator Capito for West Virginia's broadband 
expansion plan is appreciated. She mentioned NTIA's 90-day approval 
phase, placing final approval around December 3rd, and expressed 
confidence in reaching the final approval stage to roll into 2026 with 
BEAD approval. 

7. Contracting and Annual Report Contract Renewal with ITG 
Jeffrey Proctor discussed the upcoming renewal of the contract with  
Communications, formerly Tilson, in November, highlighting their 
integral partnership in West Virginia's broadband expansion.  

Kelly clarified that this is the fourth and final renewal of the contract, 
after which an RFP process will be needed by summer 2026 to rebid 
the contract.  

Michael Holstine motioned to renew the contract with ITG 
Communications, which Ronald Pearson seconded, and the motion 
passed unanimously. 

Aligned Broadband Partners 
Jeffrey Proctor proposed continuing to utilize Chris Campbell's services, 
who has transitioned from ITG to his own business, Allied Broadband 
Partners. 

Kelly Workman explained that an agency-delegated agreement up to 
$50,000 can be executed within the West Virginia Department of 
Commerce to retain services from Allied Broadband Partners, which 
includes Chris Campbell and Stephanie Sanders. She recommended 
that the council pursue this agreement, as it would provide valuable 
consistency and leverage Chris Campbell's extensive knowledge and 
experience in West Virginia's broadband initiatives, further noting that 
the Office of Broadband has already executed a similar agreement. 

Ronald Pearson motioned to enter into an agency-delegated 
agreement with Allied Broadband Partners, which Roger Calhoun 
seconded, and the motion passed unanimously. 

Public Comment  Jeffrey Proctor opened the floor for public comments, but none were 
raised.  

Next Meeting / 10. Adjournment  Michael Holstine motioned to adjourn the meeting, with the next 
meeting scheduled for November 13th 
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